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IN REPLY PLEASE 
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September 5, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS  1, 2, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of Carson 
(2), Colich Construction L.P., in amount of $30,030.00. 
 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in amount of $473,006.08. 
 
Project ID No. RDC0013688 - Kays Avenue, et al., vicinity of Rosemead (1), 
Sequel Contractors, in amount of $43,717.10. 
 
Project ID No. RDC0014598 - Aliso Canyon Road over Gleason Canyon Creek, 
vicinity of Acton (5), C.C. Myers, Inc., in amount of $15,272.59. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000396, RDC0012920, RDC0013688, and RDC0014598. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $15,272.59 to 
$473,006.08. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\FORMS\BOARD\STANDING\CIW-LTR(03-08-06).DOC 
 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION (City of 
Carson), Supervisorial District 2, Contractor:  Colich Construction L.P. 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Change in Work: 
 
Replace Soft Start Controller $30,030.00 
   
Description of Change: 
    
It will be necessary for the contractor to replace the soft start controller that is not 
compatible with the engine provided by the Contractor.  The cost for this change was  
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days were required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Changes in work previously authorized  
    by the Board  95,826.81 
 Change in work to be authorized        30,030.00 
 
 Revised contract amount $5,584,626.81 
 
JFG:ss 
O:\Projects\Programs - Flood\DomingerReliefDrn (FCC0000396)\Board\CIW#5.doc 
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PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of 
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $104,380.00 
(2) Price Adjustment for Materials 298,142.36 
(3) Delays and Extra Work  45,491.00 
(4) Construct Retaining Wall 16,236.00 
(5) Reconstruct Driveway, Carport, and Block Wall 7,671.58 
(6) Construct Reinforced Concrete Stairway      1,085.14 
 
 TOTAL $473,006.08 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Due to work added to the contract, the original project duration of 160 working 
days was increased to 324 working days.  The contractor has requested compensation 
for price increases incurred from his suppliers of asphalt concrete, geotextile, concrete, 
and crushed aggregate.  The price increases became effective after the original project 
completion date.  It will be necessary to compensate the contractor for the increased 
costs in materials. 
 
(3) In order to meet the intent of the design, it will be necessary for the contractor to 
perform miscellaneous extra work at various locations throughout the project.  It will also 
be necessary to compensate the contractor for delays due to a variety of causes, 
including unmarked utilities, interfering parked vehicles, and differing site conditions. 
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(4) It will be necessary to widen the shoulder at the top of a slope along a section of 
Ditman Avenue.  In order to compact the soil adequately along the shoulder prior to 
placing the asphalt concrete, it will be necessary to construct a retaining wall with a 
chain link fence to stabilize the edge of shoulder.  This work is not shown on the plans. 
 
(5) Your Board previously approved a change in work to perform restoration work on a 
carport and reconstruct a driveway and block wall on Dodds Circle.  The cost of the 
work will exceed the original estimate by the amount shown. 
 
(6) Your Board previously approved a change in work to construct a reinforced 
concrete stairway to provide adequate access to the property at 1219 Dodds Circle.  
The cost of the work will exceed the original estimate by the amount shown. 
 
The costs for Items 1 and 4 will be based on contract unit prices.  The costs for Items 2 
and 3 were negotiated as provided in Subsection 3-2 of the contract specifications.  The 
costs for Items 5 and 6 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
Thirty-eight additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  298,110.50 
 Changes in work to be authorized    473,006.08 
 
 Revised contract amount $4,345,994.50 
 
HH:ss 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#8.doc 
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September 5, 2006 
 
 
 
PROJECT ID NO. RDC0013688, KAYS AVENUE, ET AL. (in the vicinity of Rosemead), 
Supervisorial District 1, Contractor:  Sequel Contractors 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalk, alley intersections, and 
driveways; construction of gutters, curb ramps, concrete slough walls, and masonry 
retaining walls; installation of chainlink fence, striping, and pavement markings; and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($23,324.05) 
(2) Unit Price Adjustments $58,441.15 
(3) Extend Slough Wall on Cathryn Place   8,600.00 
 
 Total $43,717.10 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The project specifications allow for adjustments in contract unit prices when the 
actual quantities deviate by more than 25 percent from the bid quantities.  The increase 
in contract price reflects the net cost due to adjustments in contract unit prices for 
various items of work. 
 
(3) In order to address resident concerns, it will be necessary to extend the proposed 
slough wall on Cathryn Place at Cathryn Drive to minimize flows of mud and debris.  It 
will also be necessary to install a chainlink fence on top of the slough wall and repair the 
pavement at the intersection.  This work is not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
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Ten additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $598,110.00 
 Changes in work previously approved 
     by the Board  (12,080.00) 

Changes in work to be authorized   43,717.10 
 

Revised contract amount $629,747.10 
 
HH:ss 
O:\Projects\Programs - Road\KaysAveEtAl (RDC0013688)\Board\CIW#05.doc 
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CHANGE IN WORK (AUTHORIZE) 
September 5, 2006 
 
 
 
PROJECT ID NO. RDC0014598, ALISO CANYON ROAD OVER GLEASON CANYON 
CREEK (in the vicinity of Acton), Supervisorial District 5, Contractor:  C.C. Myers, Inc. 
  
Project Description: 
 
Construction of a post tensioned concrete box girder bridge, asphalt concrete pavement 
on base material, guardrail, and other appurtenant work.  
 
Change in Work: 
 
Fire Patrol $15,272.59 
    
Description of Change: 
 
Your Board previously approved a change in work to hire a fire patrolman to ensure fire 
prevention on the construction site as required by the United States Forest Service.  
The cost of this work will exceed the original estimate by the amount shown. 
 
The cost will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,520,863.42 
 Changes in work previously approved  
     by the Board    468,844.37 
 Change in work to be authorized      15,272.59 
 
 Revised contract amount $2,004,980.38 
 
TP:ss 
O:\Projects\Programs - Road\Bridge\AlisoCynRdOvrGleasonCynCk (RDC0014598)\Board\CIW#3.doc 
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